CASESTUDY @

Lister Hospital — Aston Ward

Project Overview

Client

Silk Partnership Building Surveyors
for Hertfordshire Partnership
University NHS Foundation Trust

Start Date

11.03.2024

Finish Date

03.05.2024

Value

£155,000.00

Form of Contract

JCT
Project Description Challenges Overcome
GD Construction were tasked with completing a 1. The project had to start exceptionally early due to a separate
refurbishment of the ceilings, lighting, flooring and ward issue with Legionella which gave GDC the opportunity
decorations within Aston Ward at the Lister Hospital to complete the works within a “non-live” environment. This
which is an occupied mental health ward. For our presented the challenges of finalising quotations/lighting
part of the works — the patients were removed from designs and getting the procurement completed on time.
thel vyard however, all equipment and the like was 2. Segregation from opposite Ward — barriers were placed with
anti ligature. continuous communication between the ward and also other

contractors.



